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Project Status Summary

Integration of SGM was completed.  OASIS campaign 
templates were developed and tested.  Algorithms that 
analyze the telemetry and status from the platforms to 
determine current scenario (or goal) state is being 
developed.

1.74/2004GGGASF

Installed and tested the new Eclipse and Front End 
systems in the TRMM MOC and sent the first commands 
to the spacecraft.  Completed GMSEC interface and 
automation testing.

2-0.11.12/2004GGGTRMM 
Reengineering

Assisted in testing API 1.0 prior to its release.  Completed 
demonstration prototypes of Web Services and Web 
SAVANT.

1.01.05/2003GGGGMSEC Web 
Services

Supported 2 summer interns.  Completed demonstration 
prototype.  Filed 2 new patent applications via GSFC 
Patent Counsel

0.4TodayGGGFormal Methods

1.3

1.0

1.5

1.0

0.3

SSC

Initiated a no-cost collaborative activity with IBM.  The 
focus is on the application of autonomic system 
properties in the GMSEC framework.

2.04/2002GGGStrategic Research

Delivered multi-campaign build for EO-1 testing.  
Attended SPIE conference and presented paper.

3.39/2003GGGSGM

Resolved funding issues to close out old contract.  
Awaiting sufficient new funding to initiate new contract.

0.61/2002YYYOMNI

Supported 1 summer intern. Supported HAWC electronics 
testing at Yerkes Observatory.  Completed FIBRE 
observing s/w to support an observing run at the CSO.  
Completed OASIS platform command definition.

3.510/2002GGGIRC

Supported 3 summer interns.  Work on the mars-scape
modifications is almost complete.

0.36/2002GGGHAMEX

Supported 1 summer intern.  Formed new in-house team 
to complete some remaining s/w development.

0.7YYYGARNET
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Matrixed Personnel Status Summary

Jesse began building the graphics engine 
which will be used to run simulations of the 
robotic servicing mission.

1.01.0GGGHST

David is attending meetings and reviewing 
documentation.

0.3GGGJWST

Larry retired in early July.-0.80.06/2004GGGOutreach

Support continued.-0.10.3GGGCMMI / EPG

SSC

The software architecture that Susan and 
Jenny designed was approved and is 
currently being implemented.

1.6GGGMicroaltimeter
AMPL

Stephanie supported HST Robotic Servicing 
and Constellation-X studies.

0.3 YGG
IMDC

Cameron continued to support ACD testing.  
He developed a debugging document for the 
ACD test environment for test conductors to 
use if they run into problems in the lab.

1.0GGGGLAST

The ISODATA/ISOCLUS paper that Nargess 
helped develop was submitted to the IEEE 
Transactions on Geoscience and Remote 
Sensing (TGARS).

0.51.5GGGCode 900 Support
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